

**Contract Amendment No. 3**

**“Printing of Communication Materials under MLAMP”**

**Purchase Order No. MBMA/MLAMP/KM/INRM/17/G-111/2022/91; Dated: August 6, 2022**

As per the Information Received from the INRM Component it is propose that the necessary technical spec/service required shall be decide along with the Knowledge Management (KM) Team after receiving the initial Case Study exercise.It is expected that this exercise would take at lease another one month or more. In this regard,it is propose to extend the date of delivery of design by July 15,2023

<b>Sl. No.</b>	<b>Clause Reference</b>	<b>Original Clause</b>	<b>Amended Clause</b>
<b>1.</b>	Purchase Order No. MBMA/MLAMP/INRM/17/G-111/2022/91; Dated: August 6,2022; <b>Specific Terms of this Purchase Order; 2</b>	<b>Completion period:</b> The Goods are to be delivered <b>within [60 days]</b> from the date of this Purchase Order; that is by October 3, 2022.	<b>Completion period:</b> The Goods are to be delivered <b>within[285 days]</b> from the date of this Purchase Order; that is by July 15, 2023.

*Sd/-*

**Shri. Augustus. S. Suting**  
**Deputy Project Director, MLAMP**  
**Meghalaya Basin Management Agency**