

Contract Amendment No. 1

“Seed Security Meghalaya: Establishment of low-cost formal and informal potato seed production system to enhance food security and income generation”

Ref.No: MBMA/MLAMP/ISC&ED/87/2020-21/C-53/410; Dated: 1st October 2021

As per the report received from International Potato Centre (CIP) requesting for an additional time to 31st of march 2023 to allow the project to complete the following:

- 1) Harvest, documentation and analysis of sustainable potato varieties that have been planted in Haripur, West Garo Hills (10)
- 2) Harvest Documentation and analysis of ARC planted in 11 Nethouses and 2 Nethouses.
- 3) Support continued off- season multiplication and maintenance activities in the polyhouse at Madan Mawkhar and Umwang for 31.5 L ARC
- 4) Physical Validation of the GIS related Satellite data and information as well as potato app development

Sl. No.	Clause Reference	Original Clause	Amended Clause
	Contract Order No. MBMA/MLAMP/ISC&ED/87/ 2020-21/C-53/410; Dated: 11 October 2021: FORM OF AGREEMENT: 3	This agreement become effective from 1 st September 2021(the effective date) and will remain effective until 31 st December 2022(the completion date) unless otherwise agreed by the parties in writing Technical Assistance shall be operational completed by the completion date and the financial closure complete not letter than six (6) months thereafter.	This agreement become effective from 1 st September 2021(the effective date) and will remain effective until 31 st March 2023 (the completion date) Technical Assistance shall be operational completed by the completion date and the financial closure complete not letter than six (6) months thereafter.

Sl. No.	Clause Reference	Original Clause	Amended Clause
2.	Contract Order No. MBMA/MLAMP/ISC&ED/87 /2020-21/C-53/410; Dated: 11 October 2021:FORM OF AGREEMENT: GENERAL CONDITION OF AGREEMENT: EFFECTIVE DATE :43	This MoA shall be effective from 1 st September 2021 until 31 st December 2022 coterminus with the LAMP Project. The duration may however ,be extended with the consent of both the parties under mutually agreed term and condition subject to extension in LAMP project. Unless otherwise extended by both the parties ,the MoA shall be deem to be expired by December 31,2022	This MoA shall be effective from 1 st September 2021 until 31 st March 2023 coterminus with the LAMP Project. The duration may however, be extended with the consent of both the parties under mutually agreed term and condition subject to extension in LAMP project. Unless otherwise extended by both the parties ,the MoA shall be deem to be expired by 31 st of March 2023

Sd/-

Shri. Augustus. S. Suting
Deputy Project Director, MLAMP
Meghalaya Basin Management Agency